BtT 2 - PROJECT PLAN

WP2 RES **1/2010 – 4/2010 (4 months)**

Research on existing training material

- Augment awareness raising WS for health professionals
- Curricula for train the trainer in this field
- Training for contact persons within organisations
- Training materials for teachers at vocational training institutes

WP1 **1/010-12/010 (12 months)**

- **Transfer of results of BtT 1** to other geogr. areas
- Translate brochure to Bulgarian and Slovenian
- Reprint of English, German and French version

1st partner meeting
25 – 26 March, Vienna

Country reports
Summary Report
Design for 1day ARW

WP3 **5/10 – 2/011 (8 months)**

Development and design of training tools – 3 modules

1) Training trainers – tools to understand the problem, detect and recognise violence (along the BtT-brochure)

2) Contact persons – training how to establish procedures within org., support staff, create networks for cooperation between health and care and victim protection organisations

3) Teachers at vocational training institutes (similar content to model 1 but different methods and case examples)

3 modules in English

2nd partner meeting
Hamburg, Germany

WP4 **11/10 – 3/2011 (5 months)**

Testing training tools

- 1 joint trans-national workshop with 12 participants in Maribor (4-5 days)

Compl. training course + Evaluation

WP5 **2/011 – 9/2011 (8 months)**

Adapting, finalising and translating the training tools

- Evaluation of the trans-national workshop
- Translation of curriculum and tools into respective languages

3rd partner meeting
Sofia, Bulgaria

Final english version
Version of all 3 modules
on CD Rom

WP6 **7/011 – 12/011 (6 months)**

National implementation of training tools

- contact with educational institutions

National impl. meetings
Plans for impl. of curriculum

4th partner meeting
Brussels, Belgium

WP MNGT — **30/12/2009 – 29/12/2011** Project management and coordination

WP DISS — **30/12/009 – 29/12/2011** Project leaflet, website, presentation at conferences, ..

WP EVAL — **30/12/2009 – 29/11/2011** Evaluation